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ESTIMATE RUN 07/22/2020

ESTIMATE SUMMARY 06:32:12

CONTID: C22581         ESTIMATE NO: 0005 FINL 2005

PCN: 22581-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 ESB ADA CURB RAMPS - PH 5 PERCENT TIME:

PROJECT NO: C R100-315                    

R1 ESB ADA CURB RAMPS - PH 5

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

NORAA CONCRETE CONSTRUCTION CORPORATION PAY PERIOD ENDING

39673 E. 160th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

KEENESBURG CO 80643     (303)637-9233 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,278,809.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,179,971.00 NON-PARTICIPATING 78.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 17,699.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.71

WORK DAYS

WORK DAYS

100.00%

-0.01

78.00

78.00

17,777.57

$

$

$

$

1,500.00

1,277,309.26

1,278,809.26

0.00

1,278,809.26

0.00

0.00

1,278,809.26

0.00

AMOUNT DUE 1,278,809.26 17,777.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,777.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

ADAMS OTHERS

67.0 TIME ALLOW: 70

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/24/2019

06/24/2019

11/27/2019

11/27/2019

07/22/2020

03/07/2019

04/04/2019

05/13/2019

06/24/2019
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PCN: 22581-BID    ESTIMATE RUN 07/22/2020

PROJECT: C R100-315                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:32:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 Rem Inlet Federal Median Work 1.000

0.000

202-00019  
 

2,675.001.000

0.00

1.000

EACH

2,675.00000

0005 Removal of Delineator 29.000

0.000

202-00090  
 

2,465.0029.000

0.00

29.000

EACH

85.00000

0010 Removal of Median Cover 239.000

0.000

202-00195  
 

5,975.00239.000

0.00

239.000

SY  

25.00000

0015 Removal of Sidewalk 1,972.000

29.000

202-00200  
 

56,028.002,001.000

812.00

2,001.000

SY  

28.00000

0020 Removal of Curb and Gutter 3,313.000

-14.000

202-00203  
 

49,485.003,299.000

-210.00

3,299.000

LF  

15.00000

0025 Removal of Concrete Pavement 247.000

0.000

202-00210  
 

11,115.00247.000

0.00

247.000

SY  

45.00000

0030 Removal of Asphalt Mat 292.000

0.000

202-00220  
 

8,760.00292.000

0.00

292.000

SY  

30.00000

0035 *Removal of Pavement Marking 348.000

0.000

202-00250  
 

1,740.00348.000

0.00

348.000

SF  

5.00000

0040 *Removal of Pull Box 24.000

0.000

202-00827  
 

14,160.0024.000

0.00

24.000

EACH

590.00000

0045 *Removal of Pedestrian Push Button 53.000

0.000

202-00860  
 

3,180.0053.000

0.00

53.000

EACH

60.00000

0050 Muck Excavation 4.000

0.000

203-00100  
 

192.004.000

0.00

4.000

CY  

48.00000
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PCN: 22581-BID    ESTIMATE RUN 07/22/2020

PROJECT: C R100-315                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:32:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

100.00000

0060 Potholing 25.500

0.000

203-01597  
 

7,650.0025.500

0.00

25.500

HOUR

300.00000

0061 *Str Bkfl (Flow-Fill) Federal Median Work 5.000

0.000

206-00065  
 

2,015.005.000

0.00

5.000

CY  

403.00000

0065 Erosion Control (Curb Ramp) 120.000

0.000

208-00090  
 

78,000.00120.000

0.00

120.000

EACH

650.00000

0070 *Reset Ground Sign 12.000

0.000

210-00810  
 

3,000.0012.000

0.00

12.000

EACH

250.00000

0075 *Reset Pull Box 6.000

0.000

210-00827  
 

2,310.006.000

0.00

6.000

EACH

385.00000

0080 *Modify Pedestrian Push Button 12.000

0.000

210-00859  
 

5,340.0012.000

0.00

12.000

EACH

445.00000

0085 *Reset Pedestrian Push Button 12.000

0.000

210-00860  
 

7,860.0012.000

0.00

12.000

EACH

655.00000

0090 Reset Sprinkler Head 14.000

0.000

210-01700  
 

812.0014.000

0.00

14.000

EACH

58.00000

0095 Adjust Manhole 1.000

0.000

210-04010  
 

950.001.000

0.00

1.000

EACH

950.00000

0096 Modify Inlet Federal Median Work 1.000

0.000

210-04020  
 

3,062.001.000

0.00

1.000

EACH

3,062.00000
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PCN: 22581-BID    ESTIMATE RUN 07/22/2020

PROJECT: C R100-315                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:32:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Adjust Valve Box 2.000

0.000

210-04050  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0105 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

0.000

SF  

12.00000

0110 Aggregate Base Course (Class 6) 390.320

0.000

304-06000  
 

25,370.80390.320

0.00

390.320

TON 

65.00000

0115 Hot Mix Asphalt (Patching) (Asphalt) 148.170

0.000

403-00720  
 

48,155.25148.170

0.00

148.170

TON 

325.00000

0120 Concrete Pavement (10 Inch) 36.000

0.000

412-01000  
 

7,200.0036.000

0.00

36.000

SY  

200.00000

0125 Fence (Plastic) 500.000

0.000

607-11525  
 

4,000.00500.000

0.00

500.000

LF  

8.00000

0130 Concrete Sidewalk 850.000

-7.900

608-00000  
 

88,420.50842.100

-829.50

842.100

SY  

105.00000

0135 Concrete Curb Ramp 1,747.100

7.500

608-00010  
 

307,055.001,754.600

1,312.50

1,754.600

SY  

175.00000

0140 Detectable Warnings 96.000

0.000

608-00015  
 

12,000.0096.000

0.00

96.000

SF  

125.00000

0145 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

80.00000

0150 Curb and Gutter Type 2 (Section I-B) 600.000

127.900

609-21010  
 

32,755.50727.900

5,755.50

727.900

LF  

45.00000
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PCN: 22581-BID    ESTIMATE RUN 07/22/2020

PROJECT: C R100-315                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:32:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Curb and Gutter Type 2 (Section II-B) 980.000

-163.500

609-21020  
 

36,742.50816.500

-7,357.50

816.500

LF  

45.00000

0160 Median Cover Material (Concrete) 2,676.000

34.000

610-00030  
 

47,425.002,710.000

595.00

2,710.000

SF  

17.50000

0165 *Delineator (Type III) 35.000

0.000

612-00003  
 

3,150.0035.000

0.00

35.000

EACH

90.00000

0170 *Type One Pull Box 3.000

0.000

613-07001  
 

3,375.003.000

0.00

3.000

EACH

1,125.00000

0175 *Type Two Pull Box 5.000

0.000

613-07002  
 

6,950.005.000

0.00

5.000

EACH

1,390.00000

0180 *Type Three Pull Box 8.000

0.000

613-07003  
 

15,600.008.000

0.00

8.000

EACH

1,950.00000

0185 *Type Four Pull Box 5.000

0.000

613-07004  
 

12,975.005.000

0.00

5.000

EACH

2,595.00000

0186 Type Five Pull Box Added per CMO #3 3.000

0.000

613-07005  
 

8,898.003.000

0.00

3.000

EACH

2,966.00000

0190 *Pedestrian Push Button 18.000

0.000

614-72860  
 

31,860.0018.000

0.00

18.000

EACH

1,770.00000

0195 *Pedestrian Push Button Post Assembly 30.000

0.000

614-72863  
 

69,030.0030.000

0.00

30.000

EACH

2,301.00000

0200 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

180.00000
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PCN: 22581-BID    ESTIMATE RUN 07/22/2020

PROJECT: C R100-315                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:32:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Mobilization 1.000

0.000

626-00000  
 

154,296.001.000

0.00

1.000

L S 

154,296.00000

0210 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

8,500.001.000

0.00

1.000

L S 

8,500.00000

0215 *Pavement Marking Paint (Low VOC Solvent Base) 1.000

0.000

627-00012  
 

200.001.000

0.00

1.000

GAL 

200.00000

0216 Preform Plastic Pvmt Mkg (WS) (TY I) Federal Median 
Work

62.000

0.000

627-30324  
 

1,116.0062.000

0.00

62.000

SF  

18.00000

0220 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

408.000

0.000

627-30410  
 

10,200.00408.000

0.00

408.000

SF  

25.00000

0225 *Flagging 873.500

0.000

630-00000  
 

21,837.50873.500

0.00

873.500

HOUR

25.00000

0230 Traffic Control Inspection 10.000

0.000

630-00007  
 

1,500.0010.000

0.00

10.000

DAY 

150.00000

0235 Traffic Control Management 45.000

0.000

630-00012  
 

29,250.0045.000

0.00

45.000

DAY 

650.00000

0240 Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

100.001.000

0.00

1.000

EACH

100.00000

0245 Pedestrian Barricade (ADA) 36.000

0.000

630-80340  
 

1,080.0036.000

0.00

36.000

LF  

30.00000

0250 Construction Traffic Sign (Panel Size A) 36.000

0.000

630-80341  
 

1,440.0036.000

0.00

36.000

EACH

40.00000
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PCN: 22581-BID    ESTIMATE RUN 07/22/2020

PROJECT: C R100-315                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:32:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 Construction Traffic Sign (Panel Size B) 37.000

0.000

630-80342  
 

1,776.0037.000

0.00

37.000

EACH

48.00000

0260 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

3.000

0.000

630-80357  
 

2,700.003.000

0.00

3.000

EACH

900.00000

0265 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

30.00000

0270 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

38.00000

0275 Traffic Cone 115.000

0.000

630-80380  
 

575.00115.000

0.00

115.000

EACH

5.00000

0280 Stackable Vertical Panels 45.000

0.000

630-80393  
 

900.0045.000

0.00

45.000

EACH

20.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Erosion Control 4,852.710

0.000

700-70380  
 

4,852.714,852.710

0.00

4,852.710

F A 

1.00000

0350 Mobile Attenuator CMO 004 6.000

0.000

630-85041  
 

3,120.006.000

0.00

6.000

DAY 

520.00000
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PCN: 22581-BID    ESTIMATE RUN 07/22/2020

PROJECT: C R100-315                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:32:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0351 Added Item (Lump Sum)/ Ped Heads 80th & Indiana 1.000

0.000

900-00014  
 

5,129.491.000

0.00

1.000

L S 

5,129.49000

CAT 1,277,309.2578.001,277,309.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 1,278,809.2578.00$1,278,809.25$CURRENT AMTPROJECT TOTAL


